

SUCCESS Project Activities

Work Package	Milestones/Deliverable	Due Month	Leader
WP1 - Project Management and Coordination	D1.1 – Project website	2	UTP
	D1.2 - Progress Report	18	MDU
	M1 – Project kickoff	3	MDU
	M2 – Interim report	18	MDU
WP2 - Preparation	D2.1 – Survey methodology	3	UTP
	D2.2 – Survey implementation and analysis	9	UP
	D2.3 – Draft model of collaboration	15	UdeA
	M3 – End of preparation phase	15	UP
WP3 - Competence and infrastructure development	D3.1 – Recording studios and trained staff	15	UCLM
	D3.2 – SUCCESS LLL course material	27	ÅA
	D3.3 – SUCCESS smart labs	27	MDU
	M4 – Developed infrastructure for online courses development and established LLL portfolio	27	UCLM
	M5 – Developed intelligent labs	27	MDU
WP4 - Implementation	D4.1 – Instantiated and evaluated LLL courses	36	MDU
	D4.2 – Successfully instantiated idea competitions	36	ÅA
	D4.3 – Successfully instantiated smart lab projects and internships	36	UdeA
	M6 – Implemented pilot activities in the developed SUCCESS coproduction hub	36	MDU
WP 5 Quality planning and outputs monitoring	D5.1 – QA structure and internship procedures	2	UCLM
	D5.2 – Training and internships reports	36	UCLM
	D5.3 – KPI reports	36	UCLM
	D5.4 – Final QA report	36	UCLM
	D5.5 – Mid-term QA report	18	UCLM
	M7 – Quality committee	3	UCLM
	M8 – Starting QC activities and training and internships regulations	3	UNICAUCA
	M9 – End of training and internships	36	UNICAUCA

Work Package	Milestones/Deliverable	Due Month	Leader
	M10 – Final internal evaluation	36	UCLM
WP6 - Dissemination and exploitation	D6.1 – SUCCESS communication Setup	6	UTP
	D6.2 – Joint dissemination events	36	UTP
	D5.3 – Communication and dissemination materials	36	UTP
	M11 – Established and operational communication mechanisms	6	UTP
	M12 – Closing dissemination event	36	UP